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SECTION A 

1. Attempt all questions in brief.      2 x10 = 20 
a. Define Forecasting. 
b. What is life cycle of a project? 
c. What are the four stages in a project life cycle? 
d. What is the effect of unbalanced project? 
e. Define nature of project management. 
f. Discuss about PERT. 
g. What is CPM? 
h. Define CPM model. 
i. What is SCBA? 
j. What is the role of a product organization? 

 

SECTION B 

2. Attempt any three of the following:      10 x 3 = 30 
a. Define product organization. Discuss its various elements and significance. 
b. Discuss the various aspects of feasibility study. 
c. A project has 10 activities (A,B,C,D……..,J) the time required for each of the ten 

activities and the precedence relationships between the activities are as under: 
Activity A B C D E F G H I J 

Proceeding 
activity 

None  None A&B A C A&B F G G I 

Time(days) 40 20 15 25 15 25 10 15 10 15 

Draw a bar chart and find out the project completion time. 
d. What do you understand by project scheduling? Define the logical sequence of 

activities. Why is it necessary? 
e. Define various types of scheduling techniques. Discuss the concept of BAR Graph 

along with advantages and limitations of the same. 
 

SECTION C 
3. Attempt any two part of the following:     5 x 2 = 10 

a. Write short notes on: 
i. Critical path method along with it characteristics 

ii. Time cost Trade Off 
iii. Performance analysis. 
iv. Resource allocation. 

 



 
 
4. Attempt any two part of the following:     5 x 2 = 10 

a. Differentiate between: 
i. Project cost vs project completion time 

ii. Direct cost and indirect cost 
iii. Normal time and crash time 

5. Attempt any one of the following:      10 x 1= 10 
a. What are the various types of appraisal in an organization? Explain each one of them 

in brief. 
b. Discuss the complexity involved in project scheduling. How resource allocation is 

done? 
6. Attempt any two of the following:      5 x 2 = 10 

a. The actual demand of a product for the year 1992 is 20500. The value of α is .32. The 
actual demand of the warm-up period is 19980. Construct a table of forecasts using 
exponential smoothing method for the period 1993-2001. The actual demand for the 
period 1993-2001 are found to be 20200, 20310, 20450, 20610, 20760, 20815, 21005, 
21090 and 21180 respectively. 

b. “PM is the best suited conversion method” discuss. 
c. What do you understand by Human Resources? How it is organized? 

7. Attempt any two part of the following:     5 x 2= 10 
a. Give a brief description: 

i. Break Even analysis 
ii. Project contracts and its types. 

iii. Decision networks and probabilistic network. 
iv. Computer aided project management. 

 


